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REASONS FOR DECISION 

 

1. This proceeding came before me on 30 June 2016 for the hearing of an 

assessment of damages. Mr A. Ritchie of Counsel appeared on behalf of the 

applicant and there was no appearance on behalf of the respondent. 

2. At the commencement of the hearing I made an order refusing an application for 

an adjournment that had been received from the respondent by mail. I then 

proceeded to assess the damages in an amount of $2,373,078.88. An order was 

made that the respondent pay to the applicant that sum as well as the costs of the 

proceeding. 

3. The applicant now seeks reasons for the decision that was made in its favour for 

the purpose, it seems, of apportioning the damages assessed between the cost of 

completing the incomplete works and the cost of rectifying the defective works. 

Those reasons are provided below. 

4. Reasons are sought by the applicant and not by the respondent. However the 

respondent’s application for an adjournment was refused for the reasons set out 

in the order itself namely, the lack of information in the email and accompanying 

medical certificate that was received, the respondent’s failure to file and serve 

any expert report or other document relating to the assessment of damages and 



the failure of the respondent to arrange for some other person to represent the 

respondent at the hearing.  

Evidence  

5. The principal witness for the applicant was a Mr Dino Pizzo. He gave evidence 

as to contractual matters and the liquidated damages claim. Evidence concerning 

the quantification of the defective and incomplete work was given by a building 

expert, Mr Beck, whose reports were tendered. There was also an assessment by 

the rectifying builder, Daklan Constructions Proprietary Limited, concerning 

which Mr Beck gave evidence. 

6. After considering the contents of Mr Beck’s reports and his sworn evidence and 

the evidence of Mr Pizzo and the various documents tendered, I assessed the cost 

to complete the incomplete work at $247,146.38, the cost to rectify the defective 

work at $2,016,932.50 and the liquidated damages payable pursuant to the 

contract at $109,000.00. 

Liquidated damages 

7. Dealing first with the liquidated damages claim, the evidence established that 

work commenced with the pouring of the slab on 19 December 2013. The 

construction period specified in the contract was 365 days. There was an 

extension of time claim of 3 weeks which increased the construction period to 

386 days. 

8. Liquidated damages were quantified in the contract at $7,000 per week or $1,000 

per day. By 14 April 2015 the work was still incomplete and the applicant’s 

solicitors served upon the respondent a notice of intention to terminate under 

Clause 20.1 of the contract. 

9. By a further letter dated 28 April 2015, the applicant’s solicitors informed the 

respondent’s solicitors that it intended to terminate the contract and take 

possession of the property on 29 April 2015. 

10. Liquidated damages were claimed from the extended date for completion, which 

was 6 January 2014, until 28 April 2015. At the contractual rate of $1,000 per 

day that amounted to $109,000. 

Damages and incomplete work 

11. The amount assessed in the quotation provided by Daklan Constructions 

Proprietary Limited for rectification works was $2,016,932.50. The calculation 

of this figure is set out in great detail in the quotation, which extends for 12 

pages. Mr Beck said that this amount was less than his own assessment of 

$2,192,060 for the rectifying of defects in the common property and also the 

individual units. Since the amount to be expended by the applicant was less than 

the amount that Mr Beck had assessed as fair and reasonable I allowed the letter 

amount of $2,016,932.50 for rectifying all of the defects. The sum is apportioned 

as set out in the Daklan Constructions Proprietary Limited quotation referred to. 

12. The figures for defective and incomplete work that I accepted are as set out in 

Mr Beck’s reports of 13 June 2015 and 17 August 2015. I queried with him 



whether there was a double count in regard to the cleaning and the driveway but, 

after hearing his explanation and examining the reports more closely, I was 

satisfied that there was not.  

13. Mr Beck said that there had been a double charge in regard to the staircase and 

the lift, amounting to an excess of $2,030 in regard to the staircase and $1,800 in 

regard to the lift. The total of those figures, namely $3,830.00, was deducted 

from the amount of $250,976.38 that he had assessed in order to arrive at the 

figure of $247,146.38 that I found to be the total cost of completing the 

incomplete works. 

 

SENIOR MEMBER R. WALKER 


